**PROVISIONS** 

RETURN

BY(:

17. REMARKS (Except as provided herein, all items and conditions of the contract, as heretofore changed, remain unchanged and in full force and effect.)
MUTUAL AGREEMENT OF THE PARTIES AND "CHANGES" CLAUSE OF THE BASIC CONTRACT

21. DATE SIGNED

AFMC FORM 702, JUL 92 (EF-V3) (FormFlow)

11112

CONTRACTOR/OFFEROR IS NOT REQUIRED TO

19. CONTRACTOR/OFFEROR (Signature of person authorized to sign)

D. TYPE CONTRACTOR

(2) KIND

SUBJECT: NO COST PERIOD OF PERFORMANCE EXTENSION

(1) TYPE

A. PAY CODE B. EFFECTIVE DATE C. CONTRACT

OF AWARD

CHANGE IN PRICE: NONE CHANGE IN OBLIGATION: NONE

BY:

SIGN THIS DOCUMENT

20. NAME/TITLE OF SIGNER (Type or Print)

REPLACES AFSE PORMING 2, NOS 84 WHICH IS OBSOLETE

Margaset (

MARGARET YARRINGTON

23. NAME OF CONTRACTING OFFICER (Type or Print)

1 COPIES TO ISSUING OFFICE

22. UNITED STATES OF AMERICA (Signature of Contracting Officer)

CONTRACTOR/OFFEROR IS REQUIRED TO SIGN THIS DOCUMENT AND

DI Em

(1) CLAS

(2) DATE OF DD 254

24 2 × 9 = 3EFP

000404

- 1. Per mutual agreement of the parties and in accordance with the contractor's letter dated 17 September 1997, Delivery Order 0004, is modified as set forth herein to extend the period of performance at no change to the ceiling price.
- 2. As a result of the above, Order 0004 is specifically amended as follows:

## a. SECTION

Item No.	Supplies/Schedule Data		Delivery Schedule <u>Quantity Date</u>	
0001	CLIN Del Sch Change acrn: 9 ship to: U	Sec Class: U	1	97OCT31
	descriptive data: The period of performance shall be complete 31 October 1997.			
0002	CLIN Del Sch Change acrn: 9 ship to: U	Sec Class: U		ASREQ
	descriptive data: Data will be delivered in dated 16 June 1997.	accordance with DD form	ı 1423-1	
0003	CLIN Del Sch Change acrn: 9 ship to: U	Sec Class: U		ASREQ
	descriptive data: Concurrent with CLIN 0	001.		
0005	CLIN Del Sch Change acrn: 9 ship to: U	Sec Class: U		ASREQ
•	descriptive data: Concurrent with CLIN 0	001.		

3. All other contract terms and conditions remain unchanged and in full force and effect as a result of this modification.

4. This Supplemental agreement constitutes a full and equitable agreement and the contractor releases the Government from any and all liability under the contract for further equitable adjustments arising out of or in connection with the changes effected herein.